
ATTACHMENT VI 
 

TECHNOLOGY INNOVATIONS FUND 
QUARTERLY PROJECT STATUS SUMMARY 

 
December 1, 2003 

 
 
 
 
On March 1, June 1, September 1, and December 1,  E-Mail the following status 
information to the Council Chairman at this address. 
 

Department/Agency: Office of the Governor / Children’s Cabinet 
Name of Project: Towards an Integrated Juvenile Justice Information System  
LTIF Log No.: 03-013 
Project Coordinator: Suzy Sonnier 
 
Project Status:  Because of the way this particular project was funded by the 
Commission, we have had more difficulty getting started than originally 
anticipated, however, we are still within the baseline established with the MOU.  
We met with the Office of Information Technology regarding funding issues in 
November and obtained Budget Authority from the Joint Legislative Committee 
on the Budget to begin the project. Additionally, we have formed the project’s 
steering committee, which will meet in the month of December.   
 Date: December 1, 2003 
 Percent Complete: N/A 
 
 Explanation1: 
 
 

1Note:  An explanation should be provided if the project's "percent complete" is 
behind the baseline  

"percent complete" established with the MOU. 
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